Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14587-13-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0009

Date: 08/08/2014
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: Days
H.A. JONES ELEMENTARY SCHOOL Elapsed Calender Days: Days
Percent Time: 98.77
District: 6 Area: 05
Contractor:

SOUTHEASTERN SITE DEVELOPMENT, INC. Date Let: 09/20/2013

14 EAST GORDON RD. Date Awarded: 10/04/2013
Date Contract Executed: 10/23/2013
Date Notice to Proceed: 10/30/2013

NEWNAN GA 30263-2214 Date Work Began: 11/13/2013

Phone: Date Time Stopped: 06/27/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/30/2014

Surety Co: UNITED STATES SURETY COMPANY (MD)

Current Contract Amount $342,268.34 Counties:

Original Contract Amount $342,268.34 Haralson

Funds Available $50,564.53

Percent Complete 85.23%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009448 $342,268.34 $342,268.34 $50,564.53 85.23% $8,123.19

Chief Engineer

07/01/2014
to 07/31/2014



Rpt-ID: RCPESPRJ Georgia Date: (8/08/2014

User: vepps Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14587-13-000-1 Estimate Number: 0009 Pay Period: 07/01/2014
to 07/31/2014

Project Number: 0009448 H.A. JONES ELEMENTARY SCHOOL - SAFETY IMP

Federal State Project Number: 0009448

Total to Date Prev to Date This Estimate
Participating $291,703.81 $283,580.62 $8,123.19
Non-Participating $0.00 $0.00 $0.00
Total Earnings $291,703.81 $283,580.62 $8,123.19
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $291,703.81 $283,580.62 $8,123.19
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $291,703.81 $283,580.62
$8,123.19

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Contract ID: B14587-13-000-1 Estimate Number:

0009

Date: 08/08/2014

Page 3 of 5

Pay Period: 07/01/2014
to 07/31/2014

Project Number 0009448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 150-1000 TRAFFIC CONTROL - LS 1.000 972
13064.840 .028
1.000 $365.82 $13,064.84
0009448
Category Amount: $365.82 $13,064.84
Category Number: 0020 EROSION CONTROL
0032 171-0030 TEMPORARY SILT FENCE, TYPE C LF 4,897.000 5,147.000
2.520 .000
5,147.000 $.00 $12,970.44
Category Amount: $0.00 $12,970.44
Category Number: 0010 ROADWAY
0040 441-0104 CONC SIDEWALK, 4 IN SY 2,429.000 2,543.726
23.300 .000
2,543.726 $.00 $59,268.82
0099 441-0748 CONCRETE MEDIAN, 6 IN SY 35.000 40.693
38.030 .000
40.693 $.00 $1,547.55
0100 441-4020 CONC VALLEY GUTTER, 6 IN SY 144.000 152.481
35.860 .000
152.481 $.00 $5,467.97
0110 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 57.000 85.000
103.750 .000
85.000 $.00 $8,818.75
0115 999-3900 TESTING - RECTANGULAR RAPID BEACON ASSILS 1.000 .000
1955.520 1.000
1.000 $1,955.52 $1,955.52



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14587-13-000-1 Estimate Number: 0009

Date: 08/08/2014

Page 4 of 5

Pay Period: 07/01/2014
to 07/31/2014

Project Number 0009448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0120 999-3975 TRAINING - RECTANGULAR RAPID BEACON ASS LS 1.000 .000
3693.770 1.000
1.000 $3,693.77 $3,693.77
Category Amount: $5,649.29 $80,752.38
Category Number: 0020 EROSION CONTROL
0135 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 180.000 438.750
RAW CHECK DAM 4.300 146.250
585.000 $628.88 $2,515.50
0140 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 8.000 1.500
549.340 .500
2.000 $274.67 $1,098.68
Category Amount: $903.55 $3,614.18
Category Number: 0010 ROADWAY
0180 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 273.000 382.000
13.450 .000
382.000 $.00 $5,137.90
Category Amount: $0.00 $5,137.90
Category Number: 0020 EROSION CONTROL
0183 700-9300 SOD SY 8,400.000 3,136.142
4.460 270.075
3,406.217 $1,204.53 $15,191.73
0200 167-1500 WATER QUALITY INSPECTIONS MO 7.000 8.000
488.890 .000
8.000 $.00 $3,911.12
Category Amount: $1,204.53 $19,102.85



Rpt-ID: RCPESPRJ Georgia

Date: 08/08/2014

User: vepps Department of Transportation Page 5 of 5

Estimate Summary By Project

Contract ID: B14587-13-000-1 Estimate Number:

0009 Pay Period: 07/01/2014

to 07/31/2014

Project Number 0009448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0210 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW sy 41.000 65.296
5.440 .000
65.296 $.00 $355.21
Category Amount: $0.00 $355.21
Project Total Amount: $8,123.19 $291,703.81



